

PROJECT STATUS REPORT	
Project Name	HomeGigs
For Week Ending	March 18 th , 2026
Project Status	Yellow 😐
Status Description	The project is currently in yellow status. Significant progress has been made toward key deliverables, including the dual portal system, gig marketplace, and initial planned design (not implemented yet) for the bargain opportunity. Core pages like index, log in, and register have been completed, supporting the foundation for both workers and customers access to their respective dashboards. The project stays in yellow status due to following reasons: • Partial implementation of designs & logics. • Bargain feature is still under development. • Worker dashboard showing gig categories but not access yet. • System unable to classify the on spot and scheduled gigs. • Logics and implementations getting failed or mismatched. • Removal of worker accepting or rejecting gig due to code flaws. The project will be brought to green status by following measures: • Finalize gig posting and browsing under a common database. • Implement bargain option along with communication. • Making sure that workers can accept a gig and stay connected. • Improve overall UI/UX consistency across all pages.
Activities—During the Past Week	
➤ Completed core authentication components for dual portal system access and display. ➤ Established structural layouts for all pages, except the conversations. ➤ Began developing the gig marketplace; posting and browsing layouts. ➤ Initiated planning and design for bargaining opportunity. ➤ Improved layout efficiency and visual design across multiple pages. ➤ Removed multiple menu options and limited to 4, making one as a log out option. ➤ Learning different things like animations over the internet to make project desirable. ➤ Constant changes in logic implementation due to multiple run failures.	

Activities—Planned for Next Week

- Expand functionality of the gig marketplace.
- Develop the bargain system along with communication means.
- Finalize menu options for both workers and customers.
- Begin implementation and testing between all system components and connections.

Project Issues

- Some deliverables are still in early design stages, slowing overall integration.
- Insufficient coding skills due to overwhelming material learned but limited practice.
- Time management due to academic workload and personal commitments like job etc.

Project Changes

- No major changes have been made since last activity.
- Minor changes are being made to improve usability, but no technical changes.