

| STAKEHOLDER ENGAGEMENT PLAN |                                                                                                                                                                                                                 |                                                                                                                                                                                                                                                                                                                                                                                                                                                               |
|-----------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>Project Name</b>         | HomeGigs                                                                                                                                                                                                        |                                                                                                                                                                                                                                                                                                                                                                                                                                                               |
| Name                        | About the Stakeholder                                                                                                                                                                                           | How to Engage the Stakeholder                                                                                                                                                                                                                                                                                                                                                                                                                                 |
| Dr. Tim Maciag              | Professor Tim is the sponsor of this project. He also acts as both the client and the evaluator. He is responsible for defining the project guidelines and deliverable expectations for each sprint / activity. | <b>Provide information:</b><br>The sponsor will be engaged by providing regular updates on project progress during sprint/activity submissions and review sessions. The team will present prototypes, documentation, and development updates to demonstrate progress and ensure alignment with the project's expectations. Feedback from the sponsor will improve the system and ensure that the project remains on track throughout the development process. |
| Chiemego Emmanuel Nwokolo   | Emmanuel is a student working on this group project and he acts as the project manager and fullstack developer (backend)                                                                                        | <b>Meet requirements:</b><br>The project manager will be engaged by ensuring the team follows the project plan, sprint goals, and milestone deadlines. He will overlook the project by tracking progress and developing.                                                                                                                                                                                                                                      |
| Ali Abdullah                | Ali is a student working on this group project and he acts as the assistant manager and developer (frontend)                                                                                                    | <b>Monitor:</b><br>The assistant manager and frontend developer will be engaged by keeping an eye on regular progress updates and team check-ins. He will make sure that tasks are completed according to the project milestones and will advise in the aspects of design and improvement too.                                                                                                                                                                |
| Nyabijek Gatdet             | Nyabijek is a student working on this group project and she acts as the project designer and developer (frontend and backend)                                                                                   | <b>Monitor:</b><br>The project designer and developer will be engaged by monitoring regular team meetings and progress updates during the development process. She will make sure that tasks are completed according to the project milestones and she will also be working to design the project.                                                                                                                                                            |

|                        |                                                                                                                                                                                                                         |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               |
|------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Chinedu Godswill Nwoye | Chinedu is a student working on this group project and he acts as the project tester and developer (frontend and backend)                                                                                               | <b>Monitor:</b><br><br>The project tester and developer will be engaged by monitoring regular team meetings and progress updates during the development process. He will make sure that tasks are completed according to the project milestones and he will also be working to improve bugs and see if the user interface works well.                                                                                                                                                                                         |
| Users (Clients)        | The users represent homeowners looking to post short-term tasks or the services they need. They are responsible for performing customer side's usability testing of MVPs at the scheduled sprint review / activities.   | <b>Pay close attention:</b><br><br>The team will conduct structured usability testing sessions where users will perform key tasks such as posting, editing, and deleting gigs. Observations from these sessions will help to identify usability issues and areas for improvement. After testing, feedback will be collected from them through discussions and a questionnaire to understand their experience with the platform in a better way and get a guide for final refinements of the application.                      |
| Workers                | The workers represent individuals seeking flexible gig-based home services they could provide. They are responsible for performing worker side's usability testing of MVPs at the scheduled sprint review / activities. | <b>Pay close attention:</b><br><br>The team will conduct structured usability testing sessions where workers will perform key tasks such as applying for gigs, browsing gigs, accepting or rejecting gigs. Observations from these sessions will help identify usability issues and areas for improvement. After testing, feedback will be collected from them through discussions and a questionnaire to understand their experience with the platform in a better way and get a guide final refinements of the application. |